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Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Jan 13 14 15 17 18 19
1 | final research and prep final research and prep final research and prep 9:30-11:30a 12:30-3:30
- deadline for measurements Patt. corset
and fabric ordering (tulle,
mock-up chiffon and chiffon
swatches)
- start padding out form
1:00-3:30p
- cont. padding out form
7:00-10p
- finish padding out form
Jan 20 21 22 24 25 26
2 [ 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30 hopefully pick
Cut and start corset Finish corset mock-up - full scale drape and - finish full scale drape and Start to drape bustle up tulle
mock-up pattern inner layer/satin pattern inner layer/satin base (Charlotte)
sheath base sheath base
~ Deadline to order satin = cut muslin mockup
and structural fabrics 1:00-3:30p
- construct sheath mockup w/
basted in zip
7:00-10p
finish construct sheath
mockup w/basted in zip
Jan 27 28 29 31 Feb1 2
3 [ 12:30-3:30p optional pick up tulle 1:00-2:30p 9:30-11:30a Collaborative day:
= Finish draping bustle 2:30-3:30p cont. construct bustle - cont. construct bustle base least ideal pick up tulle
base and transferring to | = start constructing base 1:00-3:30p drape tulle
paper patt. bustle base cont. construct bustle base - play w/ volume
- cut and thread trace 7:00-10p drape tulle
bustle base finish construct bustle base - play w/ color
layering
math out tulle
Feb 3 4 5 7 8 9
4 | 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30
- cuttulle - cut tulle cont. run gathering stitches - stitch tulle layers to base finish stitch tulle layers
1:00-3:30p to base if nec.

stitch tulle layers to base
cont.

7:00-10p

- stitch tulle layers to base
cont.

drape pleated over-
tulle sash bit
Deadline to order
chiffon



Feb 10

12:30-3:30p

- put tulle wing/bustle
structure onto height-
adjustable waist tape
for fitting

mark pleat locations

on half of sheath dress

Feb 17

18
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9:30-11:30a
optional mock-up fitting,
ideally move calendar ahead

optional mock-up fitting,
ideally move calendar
ahead

optional mock-up fitting,
ideally move calendar
ahead

optional mock-up fitting,

ideally move calendar

ahead

Feb 24

25

1:00-3:30p
7:00-10p
20 21 22 23

9:30-11:30a 12:30-3:30 home

make pattern corrections - cut corset and thread - sheath

dress trace dress:
- fitting corrections wings thread
1:00-3:30p home: trace
- Cut satin for dress - sheath dress:
7:00-10p thread trace
- Cut satin cont.

Cut sash

12:30-3:30p
~ sew bone channels
(corset)

home:

sheath dress: thread
trace

12:30-3:30p

corset contruction
(vertical seams and
outer waist tape)

home:

sheath dress: thread
trace

27

9:30-11:30a

- corset construction (facings)

1:00-3:30p

- finish corset (grommets,
inner waist tape, closures)

7:00-10p

- start work out/construct

pleated chiffon layer in 1/2

scale

12:30-3:30

- finish work out/
construct pleated
chiffon layer in 1/2
scale
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Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Mar 10 11 12 13 14 15 16
8 [ 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30
- sheath dress: thread | = sheath dress: stitch - thread trace sash - start hand pleating chiffon - cont. hand pleating
trace darts and seams onto base chiffon onto base
(minus CB) 1:00-3:30p
- cont. hand pleating chiffon
onto base
7:00-10p
- cont. hand pleating chiffon
onto base
Mar 17 18 19 20 21 22 23
9 | 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30
- cont. hand pleating - finish hand pleating - baste zipper and seam | Bustle/wings: - attach/baste bustle/
chiffon onto base chiffon onto base allowances for fitting - finalize shape/level wings to sheath dress
- transfer grosgrain bustle
height supports to outside
corset waist tape
1:00-3:30p

Bustle/wings:

- finalize tulle/net layers onto
fabric of bustle frame

7:00-10p

Bustle/wings:

- finalize tulle/net layers onto
fabric of bustle frame

Mar 24 25 26 27 28 29 30
10| 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a open for final fitting
- sash: pleat and - flat line sash ~ baste sash to dress open for final fitting
baste shut ~ bag out and finish 1:00-3:30p
sash
7:00-10p
Mar 31 April 1 2 3 4 5 6
11| open for final fitting open for final fitting open for final fitting 9:30-11:30a 12:30-3:30
remove wings from sheath ~ sheath dress
dress adjustment and
bustle finishing finalize zipper
1:00-3:30p
~ bustle finishing
7:00-10p

bustle finishing
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April 7 8 9 10 11 12 13
12| Collaborative day 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30
secure pleats on - secure pleats on sheath =~ secure pleats on sheath secure pleats on
safety net/buffer time if sheath dress dress dress sheath dress
behind or to work ahead 1:00-3:30p
- secure pleats on sheath
dress
7:00-10p
- secure pleats on sheath
dress
April 14 15 16 17 18 19 20
13| 12:30-3:30p 12:30-3:30p 1:00-2:30p 9:30-11:30a 12:30-3:30
- face top of dress and - face top of dress and - finish facing top of - finalize hem of sheath dress - attach bustle/wings to
back slit back slit cont. dress and back slit 1:00-3:30p sheath dress
secure corset to inside of - remove all basting
dress stitches
7:00-10p
- trim/finalize hem of tulle
wings
April 21 22 23 24 25 26 27
14| reserved for catch-up in reserved for catch-up in reserved for catch-up in reserved for catch-up in reserved for catch-up in
necessary necessary necessary necessary necessary
April 28 29 30 2 3 4

15| reserved for catch-up in
necessary

reserved for catch-up in
necessary

reserved for catch-up in
necessary




